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TIMELINE OF ACTIVITIES 
2006/07 REQUEST FOR PROPOSALS 

 
 
 

ACTIVITY TIMELINE 
Present ESC agenda item to CSA July 19, 2006
Convene ESC to develop RFP/evaluation criteria August 15, 2006 
Distribute draft RFP to ESC members via email August 21, 2006 
Present ESC recommendations on RFP to CSA August 30, 2006 
Issue RFP to the field August 31, 2006
Conduct RFP workshop (southern CA) September 13, 2006
Conduct RFP workshop (northern CA) September 14, 2006 
Grant proposals due to CSA November 6, 2006
Technical review of proposals by CSA staff November 6-9, 2006
ESC training on proposal rating (web-based)  November 6-9, 2006 
Proposal scoring sheets due to CSA December 11, 2006
Conduct conference calls with ESC members to review/discuss results December 14-15, 2006 
Present agenda item on ESC’s funding recommendations to CSA Late Dec., 2006 (TBD)
Grant period begins January 1, 2007
Conduct new grantee briefing January 4, 2007

 


